
City of Milpitas 
Library Subcommittee Meeting 

City Hall Committee Conference Room 
Meeting Notes 

Tuesday, December 13, 2006 

MEETING MINUTES 

1.  Flag Salute:  Mayor Esteves led the Committee in the Pledge of Allegiance. 

2.  Call to Order  Mayor Esteves called the meeting to order at 5:32 p.m. 

Attendance:  City Council:  Vice Mayor Livengood (via telephone) 
Staff:  Mark Rogge, Emma Karlen, Donna Biles 
County Library: 
CSI: 

Linda Arbaugh, Melinda Cervantes 
Darryl Whitbeck 

Group 4 
Architecture: 
Public: 

David Sturges, David Schnee 
Mr. Arbaugh 

3.  Public Forum (remarks limited to 3 minutes): 
None 

4.  Announcements: 
None 

5.  Approval of Agenda: 
The agenda was approved by consensus. 

6.  Approval of Minutes – November 28, 2006 
The minutes were approved by consensus. 

7.  Progress Reports: 

Library 
Mark Rogge reported that two bids were received on December 13: 

S.J. Amoroso  $26,957,000 
West Coast Contractors, Inc.  $27,896,000 

The cost plan estimate was $27,900,000.  Other contractors did not bid due to other 
commitments, lack of resources, bonding, and personal emergency of chief estimator.  He 
reviewed the base bid schedule as follows: 

Item Description (Project #)  Estimate  S.J. Amoroso 
•  Library building & site work (8162)  $24.2  $25.5 
•  Site work and Streetscape (8165)  $0.7  $1.027 
•  Garage modifications  (8161)  $0.3  $0.150 
•  Abatement at Existing Building (8154)  $0.1  $0.010 
•  Metal Shelving (8162 FF&E)  $0.3  $0.270



Total Base Bid  $25.6  $25.957 
Bid Contingency (8162)  $2.4 

Total Cost Plan  $27.9 

The Subcommittee recommended awarding the contract to the low bidder, S.J. Amoroso. 

Mr.Rogge reported the library project complies with the California Environmental 
Quality Act under the North Main Street Developing EIR, and the mitigations have either 
been addressed or will have been addressed by the completion of the projects. 

Mr.Rogge reviewed the Library Cost Plan and add alternates.  The enhanced electrical for 
plaza events was recommended since the cost was less than the estimate and this would 
support civic events including parades.  David Schnee stated that the wood slat ceilings 
would extend the warmth of the wood from the historical building’s wood floors, doors 
and trim into the modern wings.  David Schnee also discussed the fabricwrapped 
acoustical ceiling for the multipurpose room.  The highquality public address sound 
system would not be appreciated without some acoustical softening of the plaster ceiling. 
Mayor Esteves questioned the driveup book drop canopy and was advised it was not 
accessible by library staff.  The photovoltaic price was also questioned.  Staff said that 
this appears to be a bid anomaly, and therefore would not recommend adding 
photovoltaic panes at the bid price, but would work with the contractor and architect to 
see if there was a costeffective way of including some solar power.  The Subcommittee 
recommended approval of the following addalternates:  enhanced electrical at the plaza, 
added wood slat ceilings, and fabric wrapped acoustical ceiling in the multipurpose 
room. 

Mr. Rogge reviewed the detailed library cost plan per a request from the subcommittee. 
He noted that the Group 4 Architecture Construction Services ($1,190,000) and Special 
testing and inspection ($300,000) will be brought before the City Council.  He also noted 
that the building permit and inspections were higher than anticipated ($351,216).  He 
reviewed the Group 4 amendment for construction services in detail. 

The Subcommittee recommended approval of the Group 4 Architecture construction 
services amendment. 

Mr. Rogge described the special testing and inspection noting it must be done by an 
outside agency, and that it will be brought before the City Council in January.  He 
reviewed the FF&E budget of $3.0 million, and the library expenses to date. 

Garage 
Mark Rogge reviewed the construction schedule, expenditures to date, and project cost 
summary. Mayor Esteves questioned rain days and possible delays.  He further reviewed 
the contract change orders noting that the fill and compact hole and extending the fiber 
optic conduit to Main Street are still pending. 

He noted three change orders have been approved.  The remaining construction 
contingency after these change orders is $940,251 (117% of original construction 
contingency).



Vice Mayor Livengood completed his participation at 6:08 p.m. 

A member of the public, Mr. Arbaugh commented on the low bidder, S.J. Amoroso. 

Mark Rogge acknowledged the Subcommittee and the consultants for their dedication 
and hard work to these projects. 

8.   Other Business 
None 

9.  Set Next Meeting Date: Tuesday, January 23, 2006, at 5:30 p.m. 

10.  Adjournment 
The meeting was adjourned at 6:36 p.m.


